

Draft

Multiannual Work Plan (MWP) 2013-2015

OVERVIEW OF GFMD PRIORITIES AND THEIR IMPLEMENTATION

The GFMD Multiannual Work Plan 2013-2015

- **Objective:** sustainability, consistency and global outreach, by focusing on the longer term, strategic principles and procedures, increasing visibility of results
- **Format:** a standard format planning instrument for future years, increasing transparency, aid for incoming Chairs
- **Sources:** Assessment Report, Swedish GFMD Chair Concept paper, incoming Chair Turkey's input, consultation with former Chair Mauritius

The GFMD Multiannual Work Plan 2013-2015

Structure

- **Part 1: MWP with outcome statements and objectives**
 - Thematic substance
 - The GFMD process and its sustainability
 - Evidence-base, outreach and impact
- **Part 2: Tracking tool for implementation of MWP**
 - Objectives
 - Actions
 - Lead
 - Timeframe
 - Output/Results

The GFMD Multiannual Work Plan

Part 1 – Outcome statements

- **Thematic substance:**
 - Thematic continuity and progress ensured with a focus on enhancing the development effects of migration
- **The GFMD process and its sustainability:**
 - The GFMD process and its sustainability improved through enhanced functioning of the working structure of the GFMD; strengthened stakeholder relations and dialogue; and improved predictability of funding
- **Evidence-base, outreach and impact:**
 - The impact of the GFMD enhanced through more widely acknowledged outcomes, sharing of results with the global community and enhanced evidence-base

The GFMD Multiannual Work Plan Part 1 continued

- **Thematic substance:**

Thematic continuity and progress ensured with a focus on enhancing the development effects of migration

- **A multi-year thematic agenda developed**
- **The development focus of the GFMD enhanced**

The GFMD Multiannual Work Plan

Part 1 continued

■ The GFMD process and its sustainability

The GFMD process and its sustainability improved through enhanced functioning of the working structure of the GFMD; strengthened stakeholder relations and dialogue; and improved predictability of funding

- **The functioning of the GFMD working structure enhanced**
- **Stakeholder relations and dialogue strengthened**
- **A predictable funding structure developed**

The GFMD Multiannual Work Plan

Part 1 continued

■ Evidence-base, outreach and impact

The impact of the GFMD enhanced through more widely acknowledged outcomes, sharing of results with the global community and enhanced evidence-base

- **GFMD outcomes acknowledged**
- **Enhanced impact of the GFMD on the global migration and development agenda**

The GFMD Multiannual Work Plan

Part 2 – Tracking Tool

■ Outline of the draft MWP

Objectives	Actions	Lead	Timeframe	Output/Results
Ensure more visible GFMD outcomes	SE priority (Concept Paper)	SE		Thematic Recollection presented at HLD; Policy Practice Database launched March 2014
Encourage governments to acknowledge concrete initiatives they are taking as a result of the GFMD dialogue and share practices and lessons learned from GFMD discussions since 2007.	SE Chair attempts to make FoF more interactive.	SE	Sept 2013	UNITAR presentation about training and awareness of GFMD outcomes in Sept 2013; Governments shared experiences at FoF/PfP session in Nov 2013. Policy Practice Database presented at GFMD FoF in March 2014
	GFMD Survey	SE	June-Nov 2013	Survey Report published on GFMD website Jan 2014

The GFMD Multiannual Work Plan 2013-2015

- Time frame for finalizing the model Multiannual Work Plan

May	2013	First discussion of ToC and elements with Troika
June	2013	First draft with elements shared with Troika
Sept	2013	SE/TU working session to prepare the MWP
Nov	2013	First draft of the MWP discussed in the Troika and SG
March	2014	Second draft of the MWP discussed at SG/FoF
May	2014	Final draft to be endorsed at Future of the Forum Session